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ESTIMATE RUN 04/05/2005

ESTIMATE SUMMARY 11:51:00

CONTID: C12833         ESTIMATE NO: 0011 FINL 2002

PCN: 12833-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

West of Walsenburg PERCENT TIME:

PROJECT NO: NH 1603-016                   

West of Walsenburg

NAME OF ROAD: 160A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 04/05/2005 DATE TIME STARTED 09/23/2003

P.O. DRAWER 352 DATE LET 07/24/2003 DATE WORK BEGAN

 DATE AWARDED 08/25/2003 DATE TIME STOPPED 07/29/2004

 DATE CONTRACT EXECUTED 09/11/2003 DATE ACCEPTED 07/29/2004

WALSENBURG CO 80189     719-738-1883 DATE NOTICE TO PROCEED 09/23/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,027,680.58 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,834,141.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,026.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.96

TIME ALLOW:

ORIG TIME ALLOW:

115 WORK DAYS

WORK DAYS95

94.53%

110,952.00

0.00

0.00

20,026.33

$

$

$

$

1,916,728.58

0.00

1,916,728.58

0.00

1,916,728.58

0.00

0.00

1,916,728.58

0.00

AMOUNT DUE 1,916,728.58 20,026.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,026.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

111.5
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PCN: 12833-BID    ESTIMATE RUN 04/05/2005

PROJECT: NH 1603-016                   ESTIMATE NO: 0011 11:51:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

202-00010  
 

0010 REMOVAL OF END SECTION 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-00037  
 

0015 *REMOVAL OF DELINEATOR 165.000 165.000

EACH 0.000 0.00

5.00000 165.000 825.00

202-00090  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 40,404.000 40,404.000

SY  0.000 0.00

0.60000 40,404.000 24,242.40

202-00240  
 

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 10.000

EACH 0.000 0.00

2,500.00000 10.000 25,000.00

202-00500  
 

0030 *REMOVAL OF GROUND SIGN 4.000 4.000

EACH 0.000 0.00

200.00000 4.000 800.00

202-00810  
 

0035 *REMOVAL OF FENCE 460.500 460.500

LF  0.000 0.00

1.00000 460.500 460.50

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 875.000 875.000

LF  0.000 0.00

3.30000 875.000 2,887.50

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

180.00000 8.000 1,440.00

202-01300  
 

0050 *CLEAN CULVERT 15.000 14.000

EACH 0.000 0.00

500.00000 14.000 7,000.00

202-04002  
 

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 25,280.000 25,280.000

CY  0.000 0.00

10.00000 25,280.000 252,800.00

203-00060  
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PCN: 12833-BID    ESTIMATE RUN 04/05/2005

PROJECT: NH 1603-016                   ESTIMATE NO: 0011 11:51:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 100.000 100.000

HOUR 0.000 0.00

60.00000 100.000 6,000.00

203-01100  
 

0065 BLADING 100.000 100.000

HOUR 0.000 0.00

75.00000 100.000 7,500.00

203-01500  
 

0070 COMBINATION LOADER 20.000 20.000

HOUR 0.000 0.00

70.00000 20.000 1,400.00

203-01594  
 

0075 TOPSOIL 4,665.000 4,159.000

CY  0.000 0.00

10.00000 4,159.000 41,590.00

207-00205  
 

0080 EROSION BALES (WEED FREE) 75.000 33.000

EACH 0.000 0.00

16.00000 33.000 528.00

208-00011  
 

0085 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

5,000.00000 3.000 15,000.00

208-00045  
 

0090 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

208-00200  
 

0095 RESET GROUND SIGN 10.000 10.000

EACH 0.000 0.00

100.00000 10.000 1,000.00

210-00810  
 

0100 *SEEDING (NATIVE) 16.000 16.000

ACRE 0.000 0.00

360.00000 16.000 5,760.00

212-00006  
 

0105 *MULCHING (WEED FREE HAY) 16.000 16.000

ACRE 0.000 0.00

450.00000 16.000 7,200.00

213-00002  
 

0110 *MULCH TACKIFIER 3,200.000 3,200.000

LB  0.000 0.00

2.00000 3,200.000 6,400.00

213-00061  
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PCN: 12833-BID    ESTIMATE RUN 04/05/2005

PROJECT: NH 1603-016                   ESTIMATE NO: 0011 11:51:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 1,000.000

SY  0.000 0.00

1.80000 1,000.000 1,800.00

216-00041  
 

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 20.000

TON 0.000 0.00

50.00000 20.000 1,000.00

403-00720  
 

0125 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 18,996.530 18,996.530

TON 0.000 0.00

46.00000 18,996.530 873,840.38

403-33851  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 8,900.000 8,900.000

GAL 0.000 0.00

1.25000 8,900.000 11,125.00

411-10255  
 

0135 *CONCRETE CLASS D (BOX CULVERT) 413.500 413.500

CY  0.000 0.00

350.00000 413.500 144,725.00

601-03030  
 

0140 *REINFORCING STEEL (EPOXY COATED) 52,081.000 52,081.000

LB  0.000 0.00

0.70000 52,081.000 36,456.70

602-00020  
 

0145 24 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

460.00000 4.000 1,840.00

603-30024  
 

0150 30 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

570.00000 1.000 570.00

603-30030  
 

0155 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,512.500 5,512.500

LF  0.000 0.00

13.00000 5,512.500 71,662.50

606-00301  
 

0155 MATERIAL ALLOWANCE GUARDRAIL AND HARDWARE 0.000

LF  0.000 0.00

13.00000 0.000 0.00

0160 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

606-01385  
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PCN: 12833-BID    ESTIMATE RUN

PROJECT: NH 1603-016                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE 3J STOCKPILLED WITH HARDWARE 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

0165 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

606-01390  
 

0165 MATERIAL ALLOWANCE STOCKPILLED END ANCHOR WITH 
HARDWARE

0.000

EACH 0.000 0.00

900.00000 0.000 0.00

0170 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 15.000 15.000

EACH 0.000 0.00

1,500.00000 15.000 22,500.00

606-02001  
 

0170 MATERIAL ALLOWANCE SRT'S STOCKPILLED 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

0175 *END ANCHORAGE (NONFLARED) 5.000 5.000

EACH 0.000 0.00

1,700.00000 5.000 8,500.00

606-02003  
 

0175 MATERIAL ALLOWANCE STOCKPILLED MATERIAL 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

0180 *FENCE BARBED WIRE WITH METAL POSTS 294.000 294.000

LF  0.000 0.00

1.25000 294.000 367.50

607-01000  
 

0185 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000 0.000

LF  0.000 0.00

1.55000 0.000 0.00

607-11200  
 

0190 *FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

1.10000 0.000 0.00

607-11580  
 

0195 *END POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

1.40000 0.000 0.00

607-52905  
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PCN: 12833-BID    ESTIMATE RUN 04/05/2005

PROJECT: NH 1603-016                   ESTIMATE NO: 0011 11:51:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

607-52910  
 

0205 *DELINEATOR (TYPE I) 171.000 91.000

EACH 0.000 0.00

20.00000 91.000 1,820.00

612-00001  
 

0210 *DELINEATOR (TYPE II) 50.000 50.000

EACH 0.000 0.00

22.00000 50.000 1,100.00

612-00002  
 

0215 *DELINEATOR (TYPE III) 49.000 49.000

EACH 0.000 0.00

25.00000 49.000 1,225.00

612-00003  
 

0220 *SIGN PANEL (CLASS I) 21.250 21.250

SF  0.000 0.00

22.00000 21.250 467.50

614-00011  
 

0225 *STEEL SIGN POST (U-2) 14.000 14.000

LF  0.000 0.00

20.00000 14.000 280.00

614-00200  
 

0230 *STEEL SIGN POST (2 INCH ROUND) 21.000 21.000

LF  0.000 0.00

20.00000 21.000 420.00

614-01502  
 

0235 24 INCH CULVERT PIPE 62.500 62.500

LF  0.000 0.00

60.00000 62.500 3,750.00

617-00024  
 

0240 30 INCH CULVERT PIPE 19.600 19.600

LF  0.000 0.00

70.00000 19.600 1,372.00

617-00030  
 

0245 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

625-00000  
 

0250 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

626-00000  
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PCN: 12833-BID    ESTIMATE RUN 04/05/2005

PROJECT: NH 1603-016                   ESTIMATE NO: 0011 11:51:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *EPOXY PAVEMENT MARKING 249.690 249.690

GAL 0.000 0.00

80.00000 249.690 19,975.20

627-00005  
 

0260 *FLAGGING 2,905.000 2,905.000

HOUR 0.000 0.00

22.00000 2,905.000 63,910.00

630-00000  
 

0265 *TRAFFIC CONTROL INSPECTION 126.000 126.000

DAY 0.000 0.00

125.00000 126.000 15,750.00

630-00007  
 

0270 *TRAFFIC CONTROL MANAGEMENT 88.000 87.000

DAY 0.000 0.00

360.00000 87.000 31,320.00

630-00012  
 

0275 *FLASHING BEACON (SOLAR) 8.000 8.000

EACH 0.000 0.00

300.00000 8.000 2,400.00

630-80002  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 44.000

EACH 0.000 0.00

65.00000 44.000 2,860.00

630-80342  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 24.000

EACH 0.000 0.00

80.00000 24.000 1,920.00

630-80343  
 

0290 *DRUM CHANNELIZING DEVICE 100.000 100.000

EACH 0.000 0.00

22.00000 100.000 2,200.00

630-80360  
 

0295 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 55.000

EACH 0.000 0.00

28.00000 55.000 1,540.00

630-80364  
 

0300 *TRAFFIC CONE 150.000 150.000

EACH 0.000 0.00

3.50000 150.000 525.00

630-80380  
 

0305 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 12833-BID    ESTIMATE RUN 04/05/2005

PROJECT: NH 1603-016                   ESTIMATE NO: 0011 11:51:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A ASPHALT PAVEMENT INCENTIVE 6,436.800 6,436.800

F A 0.000 0.00

1.00000 6,436.800 6,436.80

700-70012  
 

0315 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0320 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0325 F/A QUALITY INCENTIVE PAYMENT 28,426.600 28,426.600

F A 0.000 0.00

1.00000 28,426.600 28,426.60

700-70025  
 

0330 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0335 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0350 3 IN PLASTIC PIPE MCR # 004 110.000 110.000

LF  0.000 0.00

11.00000 110.000 1,210.00

619-50240  
 

0355 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR CMO #4 
G.R. AND WATERLINE

1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

626-00100  
 

CAT 0200 $0.00 1,902,728.58CURRENT AMT 2,013,680.58 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00002  
 

0345 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

CAT 0400 $0.00 14,000.00CURRENT AMT 14,000.00 $$

PROJECT TOTAL 0.00 $ 1,916,728.58CURRENT AMT 2,027,680.58 $$


